

Annual Procurement Plan

Ministry Division: Ministry of Shipping
Agency: Bangladesh Land Port Authority

Budget: Own Fund

Procuring Entity: Director Traffic
Name and Code: Traffic Division

Year: 2023-2024 (Revised)

Package No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk (Crore)/ Year	Time Code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approved to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Appointment of Cargo Handling (Manually) Contractor for Tamabil Land Port, Sylhet	M.T	1.00	Open Tender method (PSN)	Chairman, BLPA	Own Fund	12.50	Planned Dates									
								Planned Days		0	14	14	7	4	28	67	730 days
								Actual Dates									
2	Appointment of Cargo Handling (Manually) Contractor for Nakugaon Land Port, Nalitabari, Sherpur.	M.T	1.00	Open Tender method (PSN)	Chairman, BLPA	Own Fund	1.50	Planned Dates									
								Planned Days		0	14	14	7	4	28	67	730 days
								Actual Dates									

30/04/2024
মোহাম্মদ মশিউর রহমান
উপপরিচালক (প্রশাসন)
বাংলাদেশ স্থলবন্দর কর্তৃপক্ষ
নৌপরিবহন মন্ত্রণালয়

30/04/2024
ড. মোঃ হারুনুর রশীদ
উপপরিচালক
পরিচালক (প্রাথমিক)
বাংলাদেশ স্থলবন্দর কর্তৃপক্ষ
নৌপরিবহন মন্ত্রণালয়

30/04/2024
মোহাম্মদ জাহাঙ্গীর কবীর
সদস্য (প্রাথমিক)

মোঃ জাহাঙ্গীর কবীর
সদস্য (প্রাথমিক)
বাংলাদেশ স্থলবন্দর কর্তৃপক্ষ
নৌপরিবহন মন্ত্রণালয়