

Annual Procurement Plan

Ministry Division: Ministry of Shipping
Agency: Bangladesh Sthalabandar Kartripaksha

Budget: Revenue Budget

Year: 2021-2022

Procuring Entity
Name and Code: Traffic Division

Package No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in (In BDT)	Time Code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approved to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Appointment of Cargo Handling (Manually) Contractor for Gobrakura - Karaitali Land Port, Haluagaht Mymensingh	M.T	1.00	Open Tender method e-GP	Chairman	BSBK Revenue Fund	33.00	Planned Dates		8/7/2021	1/8/2021	23/08/2021	7/9/2021	14/09/2021	28/9/2021		31/12/2023
								Planned Days		0	22	22	14	7	14	79	2 years
								Actual Dates									
2.	Appointment of Cargo Handling (Manually) Contractor for Dhanuakamalpur Land Port, Bokshigonj, Jamalpur	M.T	1.00	Open Tender method e-GP	Chairman	BSBK Revenue Fund	33.00	Planned Dates		8/7/2021	1/8/2021	23/08/2021	7/9/2021	14/09/2021	28/9/2021		31/12/2023
								Planned Days		0	22	22	14	7	14	79	2 years
								Actual Dates									
3.	Appointment of Cargo Handling (Manually) Contractor for Bhomra Land Port, Bhomra, Shatkhira	M.T	1.00	Open Tender method e-GP	Chairman	BSBK Revenue Fund	33.00	Planned Dates		8/8/2021	8/9/2021	30/09/2021	14/10/2021	21/10/2021	04/11/2021		31/12/2023
								Planned Days		0	32	22	14	7	14	88 days	2 years
								Actual Dates									
4.	Appointment of Cargo Handling (Manually) Contractor for Tamabil Land Port, Tamabil, Sylhet	M.T	1.00	Open Tender method e-GP	Chairman	BSBK Revenue Fund	33.50	Planned Dates		8/8/2021	8/9/2021	30/09/2021	14/10/2021	21/10/2021	04/11/2021		30/11/2023
								Planned Days		0	32	22	14	7	14	88 days	2 years
								Actual Dates									
5.	Appointment of Cargo Handling (Manually) Contractor for Nakugaon Land Port, Nalitabari, Sherpur	M.T	1.00	Open Tender method e-GP	Chairman	BSBK Revenue Fund	33.50	Planned Dates		8/8/2021	8/9/2021	30/09/2021	14/10/2021	21/10/2021	04/11/2021		30/11/2023
								Planned Days		0	32	22	14	7	14	88 days	2 years
								Actual Dates									

Pakage No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in (In BDT)	Time Code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approved to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
6.	Appointment of Cargo Handling (Manually) Contractor for Burimari Land Port, Patgram, Lalmonirhat	M.T	1.00	Open Tender method e-GP	Chairman	BSBK Revenue Fund	33.50	Planned Dates		8/8/2021	8/9/2021	30/09/2021	14/10/2021	21/10/2021	04/11/2021		01/11/2024
								Planned Days		0	32	22	14	7	14	88 days	2 years
								Actual Dates									
7.	Appointment of Cargo Handling (Manually) Group-ka Contractor for Benapole Land Port, Benapole, Jessore, Shed/Yard-1 to 21	M.T	1.00	Open Tender method e-GP	Chairman	BSBK Revenue Fund	25.00	Planned Dates		8/8/2021	8/9/2021	30/09/2021	14/10/2021	21/10/2021	04/11/2021		30/12/2023
								Planned Days		0	32	22	14	7	14	88 days	2 years
								Actual Dates									
8.	Appointment of Cargo Handling (Manually) Group-kha shed/yard nos-31(Transshipment Yard), 38 (Acid Shed) & Truck Terminal (Indian side and Bangladesh side) at Benapole Land Port, Benapole, Jessore	M.T	1.00	Open Tender method e-GP	Chairman	BSBK Revenue Fund	25.00	Planned Dates		8/8/2021	8/9/2021	30/09/2021	14/10/2021	21/10/2021	04/11/2021		31/12/2023
								Planned Days		0	32	22	14	7	14	88 days	2 years
								Actual Dates									
9.	Appointment of Cargo Handling (Manually) Group-Ga shed/yard nos-22-30, 32-37 & 39-42 at Benapole Land Port, Benapole, Jessore	M.T	1.00	Open Tender method e-GP	Chairman	BSBK Revenue Fund	25.00	Planned Dates		8/8/2021	8/9/2021	30/09/2021	14/10/2021	21/10/2021	04/11/2021		31/12/2023
								Planned Days		0	32	22	14	7	14	88 days	2 years
								Actual Dates									

Package No.	Description of Procurement Package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in (In BDT)	Time Code for process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approved to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
10.	Appointment of Cargo Handling (Manually) Contractor for Sonahat Land Port, Bhurungamari, Kurigram	M.T	1.00	Open Tender method e-GP	Chairman	BSBK Revenue Fund	33.50	Planned Dates		7/4/2022	9/5/2022	30/05/2022	13/06/2022	20/06/2022	04/07/2022		31/08/2024
								Planned Days		0	32	21	14	7	14	88 days	2 years
								Actual Dates									