

**Bangladesh Land Port Authority**  
TCB Bhaban, Kwaranbazar, Dhaka

**ANNUAL PROCUREMENT PLAN (2022-2023)**

Ministry/Division: Ministry of Shipping  
Agency : Bangladesh Land Port Authority, Dhaka  
Procurement Entity Name : Director (Admin), Bangladesh Land Port Authority

Budget : Own Funds

Pkg No.	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Taka (Lac)	Time Code for Process	Not Used in GOODS	Invite/Advertiser	Tender Open in	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract Signature	Time of Completion of Contract
GD-1	Procurement of Stationery for Head Office and Other Ports	Firm	As per requirement of time	OTM/Fame work	Chairman, BLPA(HO PE)	Own funds	31.75	Planned Dates									
GD-2	Procurement of Printing Materials for Head Office and Other Ports	No.	As per requirement of time	OTM/Fame work	Chairman, BLPA	Own funds	45.10	Planned Dates	0	14	14	7	4	28	67	30	
GD-3	Procurement of Toner for Head Office and Other Ports	No.	As per requirement of time	RFQ	Chairman, BLPA	Own funds	3.00	Planned Dates	0	14	14	7	4	28	67	30	
GD-4	Procurement of Computer & Computer/network Accessories	No.	As per requirement of time	OTM/RFQ	Chairman, BLPA	Own funds	40.00	Planned Dates	0	14	14	7	4	28	67	30	
GD-5	Procurement of Office Equipment & Furniture	No.	As per requirement of time	OTM/RFQ	Chairman, BLPA	Own funds	51.00	Planned Dates	0	14	14	7	4	28	67	30	

*D*

*D*

1

*C*

*R*

Pkg No.	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Taka (Lac)	Time Code for Process	Not Used in GOODS	Invite/Advertisse Tender	Tender Open in	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract Signature	Time of Completion of Contract
GD-6	Procurement of Uniform/Liveries for Office Supporting Staff	Set/ No.	As per requirement of time	RFQ	Chairman, BLPA	Own funds	5.50	Planned Dates		0	7	5	3	3	5	23	15
GD-8	Innovation idea develop/online service	Set/ No.	As per requirement of time	RFQ/OTM	Chairman, BLPA	Own funds	30.00	Planned Dates Planned Days Actual Dates	0	0	14	14	7	4	28	67	30
GD-9	Vehicle purchase	Set/ No.	As per requirement of time	DPM	Chairman, BLPA	Own funds	250.00	Planned Dates Planned Days Actual Dates	0	21	14	7	7	28	77	30	
Gd-10	Digital Despatch system at Head office	Set/ No.	As per requirement of time	RFQ	Chairman, BLPA	Own funds	3.00	Planned Dates Planned Days Actual Dates	0	7	5	3	3	5	23	15	
Gd-11	Outsourcing Manpower Supply as per outsourcing Act, 2018	Set/ No.	As per requirement of time	OTM (PSN)	Chairman, BLPA	Own funds	200.00	Planned Dates Planned Days Actual Dates	0	14	14	7	4	28	67	30	
Gd-12	Procurement of server for Benapole	Set/ No.	As per requirement of time	OTM (PSN)	Chairman, BLPA	Own funds	30.00	Planned Dates Planned Days Actual Dates	0	14	14	7	4	28	67	30	
Gd-13	Procurement of server for Burimari	Set/ No.	As per requirement of time	OTM (PSN)	Chairman, BLPA	Own funds	10.00	Planned Dates Planned Days Actual Dates	0	14	14	7	4	28	67	30	

Pkg No.	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Taka (Lac)	Time Code for Process	Not Used in GOODS	Invite/Advertiser	Tender Open in	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract Signature	Time of Completion of Contract
Gd-14	Website Development of Bangladesh Land Port Authority	Set/ No.	As per requirement of time	RFQ	Chairman, BLPA	Own funds	5.00	Planned Dates	Planned Days	0	7	5	3	3	5	23	30
Gd-15	Annual Report Printing of BLPA	Set/ No.	As per requirement of time	RFQ	Chairman, BLPA	Own funds	3.00	Planned Dates	Planned Days	0	7	5	3	3	5	23	15
Gd-16	Bandar Barta Printing (Quarterly)	Set/ No.	As per requirement of time	RFQ/O/TM	Chairman, BLPA	Own funds	12.00	Planned Dates	Planned Days	0	7	5	3	3	5	28	30
Gd-17	Purchase of DSLR Camera	Set/ No.	As per requirement of time	REQ	Chairman, BLPA	Own funds	3.00	Planned Dates	Planned Days	0	14	14	7	4	28	67	30
Gd-18	Purchase of Photocopier	Set/ No.	As per requirement of time	RFQ	Chairman, BLPA	Own funds	3.00	Planned Dates	Planned Days	0	7	5	3	3	5	23	15
Gd-19	Purchase and setup of Zoom Meeting system for head office	Set/ No.	As per requirement of time	RFQ	Chairman, BLPA	Own funds	3.00	Planned Dates	Planned Days	0	7	5	3	3	5	23	15
Gd-20	Purchase of Vending Machine at Benpole Passenger Terminal	Set/ No.	As per requirement of time	RFQ	Chairman, BLPA	Own funds	3.00	Planned Dates	Planned Days	0	7	5	3	3	5	23	15

2

3

4

5

Pkg No.	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Taka (Lac)	Time Code for Process	Not Used in GOODS	Invite/Advertis in	Tender Open in	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract Signature	Time of Completion of Contract
Gd-21	Purchase of Coffee Machine	Set/ No.	As per requirement of time	RFQ	Chairman, BLPA	Own funds	3.00	Planned Dates									15
Gd-22	BLPA Anniversary Programme by Event management	Set/ No.	As per requirement of time	OTM/RFQ	Chairman, BLPA	Own funds	10.00	Planned Dates	0	7	5	3	3	5	23		
Gd-23	Internet instrument for internet line setup	Set/ No.	As per requirement of time	RFQ	Chairman, BLPA	Own funds	3.00	Planned Dates	0	14	14	7	4	28	67	30	
Gd-24	Purchase of Official Book	Set/ No.	As per requirement of time	RFQ	Chairman, BLPA	Own funds	3.00	Planned Dates	0	7	5	3	3	5	23	15	

১০/০৬/২০২১

সহকারী পরিচালক (প্রশাসন)

পরিচালক প্রশাসন

১০/০৬/২০২১  
সদস্য (অঞ্চল প্রশাসন)  
চেয়ারম্যান

১০/০৬/২০২১  
সদস্য (অঞ্চল প্রশাসন)  
চেয়ারম্যান

**Bangladesh Land Port Authority**

TCB Bhavan, Kwaranbazar, Dhaka

**ANNUAL PROCUREMENT PLAN (2022-2023)**

Ministry/Division: Ministry of Shipping

Agency : Bangladesh Land Port Authority, Dhaka

Procurement Entity Name :Director (Admin), Bangladesh Land Port Authority

Budget : Own Funds

Pkg No.	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Taka (Lac)	Time Code for Process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation Approval	Signing of Contract	Total time to contract Signature				
Gd-11	To appoint consultant for update &	Set/ No.	As per requirement of time	S	QCBS/QB	Chairman, BLPA	Own funds	100.00	Planned Dates	Planned Days	0	48	28	27	15	5	28	14	165	365
Gd-12	Bhomra Land Port Automation	Set/ No.	As per requirement of time	S	QCBS/QB	Chairman, BLPA	GATF Fund	900.00	Planned Dates	Planned Days	Actual Dates	0	48	28	27	15	5	28	14	180

১০.৮.২০২২  
চেয়ারম্যান

১০.৮.২০২২  
সদস্য (অর্থ ও প্রশাসন)

১০.৮.২০২২  
পরিচালক (প্রশাসন)

১০.৮.২০২২  
সহকারী পরিচালক (প্রশাসন) উপ-পরিচালক (প্রশাসন)  
সদস্য (অর্থ ও প্রশাসন)