

**Annual Procurement Plan-2021-22 (Works)**

Ministry / Division: Ministry of Shipping  
 Agency: Bangladesh Land Port Authority  
 Procuring Entity Name & Code: Project Director  
 Project / Name : Development of Belonia Land Port(Special Revised)  
 Project Code : 224135500

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time code for Process	Advertise Prequali( If applicable)	Invite/ Advvertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Civil-2	Construction of Office Building, Barrack Building, Dormitory Building, Watch tower, Toilet Complex, Transshipment Shed , External Electrification and Water supply and Fire Fighting of Belonia Land Port ,Feni.	Sqm	--	OSTEM	BLPA Board	GOB	1085.00	Planned Dates Actual Dates		-- 11.05.21	-- 28.06.21	15.08.21 45	15.09.21 30	22.09.21 7	20.10.21 28	-- 110	-- 360
Civil-6	Construction of weighbridge scale at Belonia Land Port, Belonia ,Feni	Nos.	1	OSTEM	PD	GOB	73.00	Planned Dates Actual Dates				15.08.21 45	15.09.21 30	22.09.21 7	20.10.21 28	-- 157	-- 180
	<b>Total Value of Works Procurement</b>						<b>1158.00</b>			11.05.21	14.06.21						

  
 Md. Amirul Kabir  
 16.7.22  
 ডি.এম. আমিরুল কবির মহরান  
 প্রকল্প পরিচালক (উপসিটি)  
 বিলোনিয়া হাবল্যান্ড প্রকল্প