


**Annual Procurement Plan-2021-22 (Works)**

Ministry / Division: Ministry of Shipping  
 Agency: Bangladesh Land Port Authority  
 Procuring Entity Name & Code: Chairman, Bangladesh Land Port Authority  
 Project / Name : Development of Balla Land Port Project Code :224092100

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac Tk.	Time code for Process	Advertise Prequal (if applicable)	Invite/ Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Civil-4	Construction of warehouse, transshipment shed & watch tower at Balla Land port. Habiganj.	sqm	--	OTM	PD	GOB	278.00	Planned Dates Planned days Actual dates		30.08.21 10	30.09.21 30 21	21.10.21 21	28.10.21 07	04.11.21 07	02.12.21 28	-- 103	-- 180
Civil-8	Construction of toilet complex, water supply, excavation of pond and fire fighting system at Balla land port, Habiganj.	nos.	--	OTM	PD	GOB	94.00	Planned Dates Planned days Actual dates		30.08.21 10	30.09.21 30 21	21.10.21 21	28.10.21 07	04.11.21 07	02.12.21 28	-- 103	-- 180
Civil-7	Construction & installation of weighbridge scale at Balla land port, Habiganj.	Nos.	2	OTM	PD	GOB	148.00	Planned Dates Planned days Actual dates		30.08.21 10	30.09.21 30 21	21.10.21 21	28.10.21 07	04.11.21 07	02.12.21 28	-- 103	-- 120
Civil-6	External electrification at Balla land port, Habiganj.	LS	--	OTM	PD	GOB	100.00	Planned Dates Planned days Actual dates		30.08.21 10	30.09.21 30 21	21.10.21 21	28.10.21 07	04.11.21 07	02.12.21 28	-- 103	-- 120
<b>Total Value of Works Procurement</b>							<b>620.00</b>										

  
 ২৯/০৬/২০২২  
 মোঃ আমিনুল ইসলাম  
 সচিব ও  
 একক পরিচালক  
 বাঙ্গালা স্থলবন্দর উন্নয়ন শীর্ষক প্রকল্প  
 বাহুবল, ঢাকা।