

Bangladesh Land Port Authority
Sthalbondor Bhaban, F19/A, Agargaon, Dhaka-1207
ANNUAL PROCUREMENT PLAN (2023-2024)

Ministry/Division: Ministry of Shipping
Agency : Bangladesh Land Port Authority, Dhaka
Procurement Entity Name : Director (Admin), Bangladesh Land Port Authority

Budget : Own Funds

Pkg No.	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Taka (Lac)	Time Code for Process	Not Used in GOODS	Invite/Advert/ Tender	Tender Open in	Tender Evaluation.	Approval to Award	Notification of Award	Signature of Contract	Total time to contract Signature	Time of Completion of Contract
GD-1	Procurement of Stationery for Head Office and Other Ports	Firm	As per requirement of time	Frame work	Chairman, BLPA/(HO PE)	Own funds	65.00	Planned Dates		0	14	14	7	4	28	67	30
GD-2	Procurement of Printing Materials for Head Office and Other Ports	No.	As per requirement of time	RFQ/OTM /Frame work	Chairman, BLPA	Own funds	60.00	Planned Dates		0	14	14	7	4	28	67	30
GD-3	Procurement of Desk & Wall calander for BLPA	No.	As per requirement of time	OTM/RFQ	Chairman, BLPA	Own funds	10.00	Planned Dates		0	7	5	3	3	5	23	15
GD-4	Procurement of Office Equipment & Furniture	No.	As per requirement of time	OTM/RFQ	Chairman, BLPA	Own funds	60.00	Planned Dates		0	14	14	7	4	28	67	30
GD-5	Procurement of Uniform/Liveries for Office Supporting Staff	Set/ No.	As per requirement of time	RFQ	Chairman, BLPA	Own funds	9.00	Planned Dates		0	7	5	3	3	5	23	15
GD-6	Vehicle purchase	Set/ No.	As per requirement of time	DPM	Chairman, BLPA	Own funds	200.00	Planned Dates		0	21	14	7	7	28	77	30



2





Pkg No.	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Taka (Lac)	Time Code for Process	Not Used in GOODS	Invite/Adverti se Tender	Tender Open in	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract Signature	Time of Completion of Contract
Gd-7	Digital Despatch system at Head office	Set/ No.	As per requirement of time	RFQ	Chairman, BLPA	Own funds	3.00	Planned Dates		0	7	5	3	3	5	23	15
Gd-8	Outsourcing Manpower Supply as per outsourcing Act, 2018	Set/ No.	As per requirement of time	OTM (PSN)	Chairman, BLPA	Own funds	195.00	Planned Dates									
Gd-9	Procurement of server for Burimari Land Port	Set/ No.	As per requirement of time	OTM (PSN)	Chairman, BLPA	Own funds	20.00	Planned Dates		0	14	14	7	4	28	67	30
Gd-10	Website Development of Bangladesh land Port Authority	Set/ No.	As per requirement of time	RFQ	Chairman, BLPA	Own funds	5.00	Planned Dates									
Gd-11	Annual Report Printing of BLPA	Set/ No.	As per requirement of time	RFQ	Chairman, BLPA	Own funds	3.00	Planned Dates		0	7	5	3	3	5	23	15
Gd-12	Bandar Barta Printing (Quarterly)	Set/ No.	As per requirement of time	RFQ/OTM	Chairman, BLPA	Own funds	3.00	Planned Dates									
Gd-13	Purchase of Vending Machine at Benpole Passenger Terminal	Set/ No.	As per requirement of time	RFQ	Chairman, BLPA	Own funds	3.00	Planned Dates		0	7	5	3	3	5	23	15

Spence

2

nd

10/11

Sl. No.	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Taka (Lac)	Time Code for Process	Not Used in GOODS	Invite/Adverti se Tender	Tender Open in	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract Signature	Time of Completion of Contract
Gd-14	BLPA Anniversary Programme by Event management	Set/ No.	As per requirement of time	OTM/RFO	Chairman, BLPA	Own funds	50.00	Planned Dates		0	14	14	7	4	28	67	30
Gd-15	Purchase of Official Books	Set/ No.	As per requirement of time	RFO	Chairman, BLPA	Own funds	3.00	Planned Dates		0	7	5	3	3	5	23	15
Gd-16	Cleaning/Deep cleaning of the Sthalabandar Bhaban of BLPA	No.	As per requirement of time	OTM/RFO	Chairman, BLPA	Own funds	9.00	Planned Dates		0	7	5	3	3	5	23	15
Gd-17	Procurement for Upgradation and Maintenance of Existing Port Automation Software for Benapole Land Port/ Smart port Management System.	Firm	As per requirement of time	OTM/QCBS	Chairman, BLPA(HO PE)	Own funds	75.00	Planned Dates Planned Dates Actual Dates		0	14	14	7	4	28	67	30
Gd-18	Procurement of ICT accessories, Repair and Maintenance for Benapole Land Port.	No.	As per requirement of time	OTM/Fre work	Chairman, BLPA	Own funds	20.00	Planned Dates		0	14	14	7	4	28	67	30
Gd-19	Procurement of Computer & Computer/network Accessories for Head Office and Other Ports	No.	As per requirement of time	OTM/RFO	Chairman, BLPA	Own funds	50.00	Planned Dates Planned Dates		0	14	14	7	4	28	67	30

Pkg No.	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Taka (Lac)	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Open in	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total time to contract Signature	Time of Completion of Contract
GD-20	Replicable of E-Port Management System for Sonahat/Tamabil Land Port	Firm	As per requirement of time	OTM/QCBS	Chairman, BLPA	Own funds	50.00	Planned Dates Planned Days		0	14	14	7	4	28	67	30
GD-21	Smart Innovation idea develop/online service	Set/ No.	As per requirement of time	RFQ/OTM	Chairman, BLPA	Own funds	10.00	Planned Dates Planned Days		0	14	14	7	4	28	67	30
GD-22	Procurement of 4IR/IOT based smart devices for Benpole Passenger Terminal/Shed/Yard	Lot	As per requirement of time	OTM/RFQ	Chairman, BLPA	Own funds	10.00	Planned Dates Planned Days		0	21	14	7	7	28	77	30
GD-23	Network Infrastructure (Server/NOC Room) Setup and Installation	Lot	As per requirement of time	RFQ	Chairman, BLPA	Own funds	3.00	Planned Dates Planned Days		0	7	5	3	3	5	23	15
GD-24	To Appoint Consultant for updating Acts, Rules & Regulations of BLPA	MM	12	Open (REOI)	Chairman, BLPA	Own funds	100.00	Planned Dates Planned Days		0	28	27	45	28	14	142	180
GD-25	Tree Plantation and maintenance for BLPA Head office	Set/ No.	As per requirement of time	RFQ/OTM	Chairman, BLPA	Own funds	10.00	Planned Dates Planned Days		0	14	14	7	4	28	67	15

২০.০৬.২০
প্রশাসনিক কর্মকর্তা

সহকারী পরিচালক (প্রশাসন)

উপ-পরিচালক (ট্রাফিক)

পরিচালক (প্রশাসন)

সদস্য (অর্থ ও প্রশাসন)

চেয়ারম্যান